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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the preparations for the tower
erections , work on the temporary tower for the gantry , & work on the South stair case . Crews started at
7:00 AM.

Rick , Carlos , & Jose had to work on the top of the footing box . Crews had to make final check on
the completed work , & work on house keeping . Crews started at 7:10 AM. they were done at 8:00 AM.

After hat , crews had to work with the welder . They had to adjust the shims before welding them .
Crews were done at 9:00 AM.

Then , crews had to place the 0.275 meter neoprene sleeves on the dowels , CCO 36 - S 1. Crews
started at 9:00 AM. They were done at 9:55 AM. 168 sleeves were delivered to the site . 154 sleeves
were used . For CCO 36 - S 1 for Rick , Carlos , & Jose 1 regular hour .

In addition to that , crews had to place the PVC pipes to cover the thread on the high tension rods
for the South West tower leg . Crews were done at 11:00 AM.

Finally , crews had to cover the caulking seal with thin film of cement to prevent the grout from
leaking out of the side panels . Crews were done at 3:10 PM. They had to wrap up their tools & equipment
Crews left at 3:20 PM.

At 8:30 AM. David , Jaime , Rigoverto , & Edwardo came to the site , the barge came at 8:45 AM.
Crews had to unload the shipment for the dowels sleeves . Crews were done at 9:00 AM.

After that , crews had to work on the East side wall pumper plates . Crews had to lay out , drill holes
& mount the 3 plates on the East side wall . Crews started at 9:15 AM. They were done at 2:30 PM. Crews
had to wrap up their tool s& equipment . They left at 3:00 PM.

Enrique came to the site at 7:30 AM. He had to weld the shims to the cemented plates . Enrique had
to reroute the power lines , prepare his tools & equipment . He was done at 8:30 AM. He started on the 1st
shim at 8:35 AM. He was done at 3:00 PM. He had to wrap up his tools & equipment . He left at 3:20 PM.

Darryl , Jacob M. , Jacob S. , Jose , & Roberto had to work on the stair case on the South side of the
temporary tower for the 2nd day . Crews had to brace the stair case & tie it to the temporary tower . Crews
started at 7:10 AM. They were done at 12:00 PM.

In the afternoon , crews had to work on the top I beam . They had to install hand rail on the South
beam , work with the other crews on the gantry frame , installing brackets , & bolts , Crews were done at
5:10 PM. They left at 5:20 PM.

Carlos , Hayes , Anthony , Joshua , & Ryan had to work on the gantry I beams Crews had to place
shims between the bearing plates & the base plates on the temporary tower , install the remaining bolts , ,
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snug , & pretension them . Crews started at 7:15 AM.
At 1:40 PM. Crews had to place the East cross beam & brace it on both ends , install bolts , snug ,

& pretension the bolts . They were done at 5:15 PM. Crews left at 5:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

WELDER, LINCOLN 1000 AMP

8.00

002301

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP JACOB SPEAKMANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 0.00 2.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM JOHN GREENOperator 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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